

25X1

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100050033-4

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100050033-4

25X1

TOP SECRET

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100050033-4

5 June 1970

Copy 1

MEMORANDUM FOR: Deputy Director, National Photographic Interpretation Center

THROUGH: Chief, Production Services Group, NPIC *ews*

SUBJECT: Photomosaic Project, Status as of 31 May 1970

1. As requested by you, status of the reactivated Photomosaic Project for the period of 1-31 May is as follows:

a. R&RD/GSB compiled 175 original WAC mosaics on [redacted]

[redacted] There are 11 buckets of material to be processed [redacted]  
[redacted] These missions were accomplished during the period March 1969 to March 1970 and cover approximately 3000 WACs.

b. R&RD/IRB has been engaged since 1 May 1970, in re-establishing the mission plots of all [redacted] material into a workable research tool by using the 70mm DP's of a WAC area with coverage superimposed on the WAC. Currently there has been approximately 3,000 of these plots put into the file.

[redacted]  
Chief, Research and Reference Division,  
PSG

Distribution:

- Copy 1 & 2 - Addressee
- 3 - NPIC/PSG
- 4 - NPIC/PSG/R&RD
- 5 - NPIC/PSG/R&RD/GSB

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100050033-4

TOP SECRET